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ESTIMATE RUN 05/14/2018

ESTIMATE SUMMARY 15:01:27

CONTID: C21592         ESTIMATE NO: 0003 PROG 2005

PCN: 21592-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS CAMERA PROJECT FY17 PERCENT TIME:

PROJECT NO: ITSSW01-834                   

ITS CAMERA PROJECT FY17

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,095,139.00 PARTICIPATING $ $ 194,063.18

AWARD PROJECT AMT: 938,992.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

191.53

FIXED COMPLETION DATE

FIXED COMPLETION DATE

65.50%

377,842.51

194,063.18

194,063.18

194,063.18

$

$

$

$

717,296.49

0.00

717,296.49

0.00

717,296.49

-14,084.88

0.00

703,211.61

0.00

AMOUNT DUE 703,211.61 194,063.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 194,063.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

113.0 TIME ALLOW: 3/2/2018 ??:??:??

ORIG TIME ALLOW: 3/2/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/03/201804/25/2018

07/13/2017

08/02/2017

08/30/2017

01/03/2018
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PCN: 21592-BID    ESTIMATE RUN 05/14/2018

PROJECT: ITSSW01-834                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pull Box 1.000

0.000

202-00827  
 

165.001.000

0.00

1.000

EACH

165.00000

0010 *Potholing 30.750

10.000

203-01597  
 

12,225.0040.750

3,000.00

70.000

HOUR

300.00000

0015 *Erosion Log Type 2 (12 Inch) 1,020.000

100.000

208-00008  
 

11,200.001,120.000

1,000.00

1,120.000

LF  

10.00000

0020 *Silt Fence 152.000

0.000

208-00020  
 

1,976.00152.000

0.00

300.000

LF  

13.00000

0025 *Aggregate Bag 208.000

0.000

208-00035  
 

2,080.00208.000

0.00

208.000

LF  

10.00000

0030 *Concrete Washout Structure 6.000

4.000

208-00045  
 

6,070.0010.000

2,428.00

10.000

EACH

607.00000

0035 *Removal and Disposal of Sediment (Labor) 0.000

8.000

208-00103  
 

656.008.000

656.00

20.000

HOUR

82.00000

0040 *Removal and Disposal of Sediment (Equipment) 0.000

8.000

208-00105  
 

328.008.000

328.00

20.000

HOUR

41.00000

0045 *Sweeping (Sediment Removal) 6.000

5.000

208-00106  
 

1,947.0011.000

885.00

20.000

HOUR

177.00000

0050 *Erosion Control Management 5.500

2.500

208-00207  
 

6,960.008.000

2,175.00

8.000

DAY 

870.00000

0055 *Seeding (Native) 0.120

0.340

212-00006  
 

1,472.000.460

1,088.00

0.720

ACRE

3,200.00000
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PCN: 21592-BID    ESTIMATE RUN 05/14/2018

PROJECT: ITSSW01-834                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 0.120

0.340

212-00032  
 

1,472.000.460

1,088.00

0.720

ACRE

3,200.00000

0065 *Mulching (Weed Free) 0.000

0.250

213-00003  
 

800.000.250

800.00

0.720

ACRE

3,200.00000

0070 *Wildlife Biologist 6.000

4.000

240-00000  
 

1,450.0010.000

580.00

30.000

HOUR

145.00000

0075 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

135.00000

0080 *Prairie Dog Management 1.000

0.000

240-00100  
 

11,850.001.000

0.00

1.500

L S 

11,850.00000

0085 Drilled Caisson (24 Inch) 9.500

0.000

503-00024  
 

3,325.009.500

0.00

12.000

LF  

350.00000

0090 *Drilled Caisson (36 Inch) 69.750

0.000

503-00036  
 

34,875.0069.750

0.00

72.000

LF  

500.00000

0095 *Drilled Caisson (42 Inch) 19.500

0.000

503-00042  
 

10,237.5019.500

0.00

21.000

LF  

525.00000

0100 Fence (Temporary) 252.000

0.000

607-11580  
 

3,024.00252.000

0.00

252.000

LF  

12.00000

0105 Location Marker (Fiber Optic)(Dome) 0.000

10.000

612-00260  
 

950.0010.000

950.00

11.000

EACH

95.00000

0110 Location Marker (Utility)(Flat Slat) 0.000

11.000

612-00270  
 

1,265.0011.000

1,265.00

13.000

EACH

115.00000
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PCN: 21592-BID    ESTIMATE RUN 05/14/2018

PROJECT: ITSSW01-834                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *2 Inch Electrical Conduit (Bored) 970.000

0.000

613-00206  
 

45,590.00970.000

0.00

970.000

LF  

47.00000

0120 *2 Inch Electrical Conduit (Plastic) 387.000

622.000

613-01200  
 

47,423.001,009.000

29,234.00

1,009.000

LF  

47.00000

0125 2 Inch Electrical Conduit (Plastic) (Special) 1,614.000

530.000

613-01201  
 

117,920.002,144.000

29,150.00

2,144.000

LF  

55.00000

0130 Pull Box (24"x36"x24") 9.000

12.000

613-07023  
 

32,550.0021.000

18,600.00

22.000

EACH

1,550.00000

0135 Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

1,890.001.000

0.00

1.000

EACH

1,890.00000

0140 Wiring 0.000

0.750

613-10000  
 

11,625.000.750

11,625.00

1.000

L S 

15,500.00000

0145 Service Meter Cabinet 5.000

2.000

613-80130  
 

40,250.007.000

11,500.00

8.000

EACH

5,750.00000

0150 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

26.000

EACH

265.00000

0155 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

26.000

EACH

75.00000

0160 Communications Cabinet (Type 2) 2.500

1.500

614-72832  
 

44,360.004.000

16,635.00

8.000

EACH

11,090.00000

0165 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

1.000

EACH

8,050.00000



CONTID: C21592         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21592-BID    ESTIMATE RUN 05/14/2018

PROJECT: ITSSW01-834                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

2.000

EACH

900.00000

0175 Modification of Traffic Signal Controller Cabinet 0.000

0.000

614-86920  
 

0.000.000

0.00

2.000

EACH

9,525.00000

0180 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

804.000

614-87010  
 

2,412.00804.000

2,412.00

2,615.000

LF  

3.00000

0185 Buffer Tube Fan Out Kit 0.000

3.000

614-87015  
 

4,050.003.000

4,050.00

10.000

EACH

1,350.00000

0190 Fiber Optic Termination Panel (24 Fiber) 0.000

3.000

614-87024  
 

1,575.003.000

1,575.00

10.000

EACH

525.00000

0195 Closed Circuit Television 3.500

0.000

614-87320  
 

16,275.003.500

0.00

7.000

EACH

4,650.00000

0200 Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

1.500

614-87333  
 

13,275.001.500

13,275.00

3.000

EACH

8,850.00000

0205 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

3,200.00000

0210 Closed Circuit Television Pole with Lowering Device 
(50 Feet 

4.000

0.000

614-87364  
 

83,600.004.000

0.00

4.000

EACH

20,900.00000

0215 Closed Circuit Television Pole with Lowering Device 
(60 Feet 

1.000

0.000

614-87366  
 

21,250.001.000

0.00

1.000

EACH

21,250.00000

0220 Breakaway Tapered ITS Pole Steel (40 Feet) 1.000

0.000

614-87402  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000
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PCN: 21592-BID    ESTIMATE RUN 05/14/2018

PROJECT: ITSSW01-834                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

11.000

EACH

3,600.00000

0230 Mobilization 1.000

0.000

626-00000  
 

12,150.001.000

0.00

1.000

L S 

12,150.00000

0235 *Flagging 20.000

13.000

630-00000  
 

726.0033.000

286.00

60.000

HOUR

22.00000

0240 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

210.00000

0245 *Traffic Control Management 45.000

24.000

630-00012  
 

54,510.0069.000

18,960.00

150.000

DAY 

790.00000

0250 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

210.00000

0255 *Construction Traffic Sign (Panel Size A) 1.500

0.000

630-80341  
 

90.001.500

0.00

12.000

EACH

60.00000

0260 *Construction Traffic Sign (Panel Size B) 11.500

0.000

630-80342  
 

2,472.5011.500

0.00

24.000

EACH

215.00000

0265 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

215.00000

0270 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

1.000

630-80358  
 

2,940.001.000

2,940.00

2.000

EACH

2,940.00000

0275 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

60.000

EACH

79.00000
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PCN: 21592-BID    ESTIMATE RUN 05/14/2018

PROJECT: ITSSW01-834                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Cone 45.000

0.000

630-80380  
 

585.0045.000

0.00

200.000

EACH

13.00000

0285 *Mobile Attenuator 12.000

0.000

630-85041  
 

6,960.0012.000

0.00

50.000

DAY 

580.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

55,000.000

F A 

1.00000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0305 F/A Furnish & Install Electrical Service 13,912.310

13,378.180

700-70082  
 

27,290.4927,290.490

13,378.18

28,000.000

F A 

1.00000

0310 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 713,096.49189,863.181,090,939.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 Sanitary Facility 0.000

1.000

620-00020  
 

4,200.001.000

4,200.00

1.000

EACH

4,200.00000

CAT 4,200.004,200.004,200.00CURRENT AMT0400 $ $ $

$ 717,296.49194,063.18$1,095,139.00$CURRENT AMTPROJECT TOTAL


